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INTRODUCTION 
 
 
The monthly Environmental Restoration (ER) Environmental Management Performance Report consists of three 
sections:  Section A - Executive Summary, Section B – Restoring the River Corridor Project Summaries, and Section C – 
Transitioning the Central Plateau Project Summaries. 
 
Section A – Executive Summary.  This section provides an executive level summary of Bechtel Hanford, Inc.’s (BHI) 
performance information for the current reporting month and is intended to bring to Management’s attention that 
information considered to be most noteworthy.  The Executive Summary begins with a description of notable 
accomplishments that are considered to have made the greatest contribution toward safe, timely, and cost-effective 
cleanup.  Major commitments are summarized that encompass Hanford Federal Facility Agreement and Consent Order 
(Tri-Party Agreement) milestones and FY00 Management Commitment milestones.  Safety statistics are also included.  
Issues that require management and/or regulator attention and resolution status are addressed.  Fiscal year-to-date 
ERC Project cost and schedule variance analysis is summarized.  The Key Integration Activities section highlights site 
activities that cross contractor boundaries and demonstrates the shared value of working as a team to accomplish the 
work.  The Executive Summary ends with a listing of major upcoming planned key events within a 90-day period. 
 
Section B – Restoring the River Corridor.  This section contains more detailed monthly activity information and 
performance status for the three projects within the ‘Restoring the River Corridor’ outcome.  These three projects 
consist of the Remedial Action and Waste Disposal Project, Decommissioning Projects, and the Program Management 
and Support (PM&S) Project. 
 
Section C – Transitioning the Central Plateau.  This section contains more detailed monthly activity information 
and performance status for the two projects within the ‘Transitioning the Central Plateau’ outcome.  These two projects 
consist of the Groundwater/Vadose Zone (GW/VZ) Integration Project and the Surveillance/Maintenance and Transition 
(SM&T) Projects. 
 
Information in this report is identified with a green, yellow, or red text box used as an indicator of the overall status.  
Green indicates work or issue resolution is satisfactory and generally meets or exceeds requirements; yellow indicates 
that significant improvement is required; and red indicates unsatisfactory conditions requiring immediate corrective 
actions. 
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SECTION A  -  EXECUTIVE SUMMARY 
Financial data as of month-end February.  All other data as of March 23, unless otherwise noted. 

NOTABLE ACCOMPLISHMENTS: 

Excavation of waste sites at 100-D, 100-H, and 300 Area in progress.  Backfill activities were completed at 12 
small waste sites (Group 3) in the 100 B/C Area in February.  This backfill completion will satisfy Hanford 
Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-16-08B. 
 
All F Reactor ISS demolition was completed except for the fuel storage basin. 
 
The F and DR Reactor safe storage enclosure (SSE) concrete contract was awarded. 
 
The B Reactor Phase II Feasibility Study contract was awarded. 
 
The Integrated Priority List (IPL) was completed for the FY02 budget submittal 
 
Six Tri-Party Agreement milestones were completed in February, all ahead of schedule 
 
The In Situ REDOX Manipulation (ISRM) well drilling commenced in February in the 100 D Area. 
 
Phase I investigation sampling was completed for the 618-11 Burial Ground elevated tritium investigation. 
 
All five groundwater pump and treat systems operated at or above the planned 90% availability levels through 
February. 
 
Collection and staging of legacy waste for shipment was initiated at KW Reactor. 
 
Completed the Non-Destructive Evaluation (NDE) of crane drum at 221-U canyon (CDI) and issued the final 
report. 
 

 

MAJOR COMMITMENTS: 

Tri-Party Agreement Milestones 
 
Eleven Tri-Party Agreement milestones have been completed through February, all ahead of schedule.  Six Tri-
Party Agreement milestones were completed during February.  The installation of RCRA groundwater monitoring 
wells were completed as of February 17.  The well installations satisfied completion of Tri-Party Agreement 
milestones M-24-00K, M-24-41, M-24-42, M-24-43, M-24-44, M-24-45. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
High Visibility Project Milestones 
 
Transmit Update of the Vadose Zone Science and Technology Roadmap (PBS VZ01) due April 30. 
 

Status:  Forecasted to be complete by April 28. 
 
 

 

Green 

Total Tri-Party Agreement Milestones Due in FY00 16

Total Planned Through February 11

Total Completed Through February 11

Remaining Milestones to be Completed in FY00 5

Forecast Ahead of Schedule 1

Forecast On Schedule 4

Unrecoverable 0

Green 



ENVIRONMENTAL MANAGEMENT PERFORMANCE REPORT 
ENVIRONMENTAL RESTORATION 

APRIL 2000 
 

SECTION A - EXECUTIVE SUMMARY     4 

MAJOR COMMITMENTS continued:: 

Complete Installation of the Wells and Initiate Injection of the Barrier for Phase 2 of the In Situ REDOX 
Manipulation Project (PBS ER08) due September 30. 

 
Status:  Forecasted to be complete by September 30. 

 
Other Major Milestones 
 
Develop and Implement Integrated Safety Management (ISM) due September 30. 
 

Status:  On schedule. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



ENVIRONMENTAL MANAGEMENT PERFORMANCE REPORT 
ENVIRONMENTAL RESTORATION 

APRIL 2000 
 

SECTION A - EXECUTIVE SUMMARY     5 

SAFETY/ISMS/CONDUCT OF OPERATIONS (Total ER Contract): 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Green 
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The Recordable Case Rate has shown improvement for six of 
the last seven months. 

The First Aid Case Rate has been stable for the past sixteen 
months. 

ERC First Aid Case Rate per 200,000 Hours
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SAFETY/ISMS/CONDUCT OF OPERATIONS (Total ER Contract) continued: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• Safety: 

 Fiscal 
YTD 

Current 
Month 
(Feb) 

Current Month Comments 

 
First Aid 
 

 
39 

 
4 

 
(1) abrasion, (1) strain, (1) contusion, (1) 
exam for puncture 

 
Lost/Restricted Work Case 
 

 
1 

 
0 

 
N/A 

 
Lost Work Day Case 
 

 
1 

 
0 

 
N/A 

 

 
OSHA Recordable 
 

 
5 

 
0 

 
N/A 

 

     -As of 3/18/00, the ERC has worked approximately 643,250 hours since last lost workday case. 
 

 

• ISMS: 
 
DOE EM Performance Agreement: Develop and implement Integrated Safety Management (ISM) – 
September 30. 

 
Status: The Kick-Off meeting was held on March 2 and followed by a site tour on March 3.  Phase I 
Verification interviews were completed on March 8, and Phase II Verification interviews were 
completed on March 16.  The DOE Verification Team is currently completing their report.  A final 
debriefing will be presented to BHI Senior Management on Thursday, March 23 prior to the debrief of 
Keith Klein later that day. 

ERC Lost/Restricted Workday Case Rate/200,000 Hours

0

1

2

3

4

5

6

7

8

9

10

Fe
b-

98

M
ar

-9
8

A
pr

-9
8

M
ay

-9
8

Ju
n-

98

Ju
l-9

8

A
ug

-9
8

S
ep

-9
8

O
ct

-9
8

N
ov

-9
8

D
ec

-9
8

Ja
n-

99

Fe
b-

99

M
ar

-9
9

A
pr

-9
9

M
ay

-9
9

Ju
n-

99

Ju
l-9

9

A
ug

-9
9

S
ep

-9
9

O
ct

-9
9

N
ov

-1
99

9

D
ec

-1
99

9

Ja
n-

20
00

Fe
b-

20
00

Month of Incident

N
um

be
r 

of
 L

os
t/R

es
tr

ic
te

d 
W

or
kd

ay
 C

as
es

 p
er

 2
00

,0
00

 H
ou

rs

Upper Control 
Limit 

Average = 3.08
(Oct 94 - July 97)

12 Month Average
Mar 99 - Feb 00:  0.89
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Average = 1.71
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Average = 0.64
(Nov 98 - Mar 99)

These rates have been stable for the past sixteen months 
except for an increase in minor strains during June and July. 

Green 

Green 

Green 
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SAFETY/ISMS/CONDUCT OF OPERATIONS (Total ER Contract) continued: 

• Conduct of Ops: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
February Conduct of Ops Issues: 
 

Procedure Problem: 
Condition Description: A procedure does not exist for the operation of the OMI Force 1750 CFM 
exhauster, nor is there a requirement for the operation of the exhaust required in the work control 
program. 
 
Corrective Action Plan: BHI-FS-01, Field Support Administration, Procedure 2.3 “Task Instruction 
Development” is being revised (Revision 3) to include requirements of providing operating instructions 
when a tool is used in the performance of a task, and if the tool has operating limits.  The determination 
when operating limits are provided in the task instructions is when a failure in the operation of the tool 
may impact the safety of the workers, the public, or the environment. 

 

 

REGULATORY/EXTERNAL/DOE-RL & HQ ISSUES AND REQUESTS: 

Waste Control Plan: One hundred and forty-five drums of drilling cuttings, slurries, and miscellaneous 
sampling wastes are currently being stored in a central location in the 200 West Area (BioSite).  The 
majority of the wastes were recently generated (November, 1999 to February, 2000) by well drilling 
activities associated with the eight RCRA wells drilled under the M-24 TPA milestone with a minor amount 
from the 618-11 tritium investigation and 100 Area investigations. The waste was managed under a Waste 
Control Plan developed by BHI and approved by Ecology, Department of Energy – Richland (DOE-RL) and 
Bechtel Hanford Incorporated (BHI) in September, 1999.  Ecology was considered the regulatory lead for 
such wastes and was the only regulatory agency to approve the plan.  The site where the waste is stored is 
in an EPA-lead operable unit (200-ZP-02). 

 
On February 14, Ecology issued a letter stating that they intended to rescind the September, 1999 Waste 
Control Plan effective 30 days (March 16) from receipt of the letter.  The letter stated that Ecology found 
the plan to be excessively broad and that Ecology and EPA would entertain development of operable unit  
specific waste control plans. 

Green 
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Occurrence Reports) 0 0 1 0 0 1 0 0 0 0 0 0

Procedure Violations 4 1 5 6 1 1 1 1 2 6 3 0
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Management Problems 7 0 1 4 1 1 1 1 2 0 1 0

ERC-CATS Trend Data 3/1/99 through 2/29/00

Green 
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REGULATORY/EXTERNAL/DOE-RL & HQ ISSUES AND REQUESTS continued: 

During a meeting with EPA and Ecology on February 24, EPA voiced concerns relative to the September, 
1999 Waste Control Plan only being signed by Ecology, the statement that Ecology was the lead regulator 
for this waste, and the storage of the waste in a EPA lead operable unit. 
 

Status: EPA and Ecology provided a letter, which allows the continued storage of waste at the Biosite 
in 200 West.  ER continues to work with the regulators to determine the final disposition of the Biosite 
waste and storage and disposition of newly generated waste. 

 
Site Wide Seniority (SWS): Current BHI/THI manual staffing totals 269 personnel.  Approximately 225 
position openings will become available within the Fluor Hanford organization during FY00.  Currently, 70 
BHI/THI personnel have applied for transfer through the LAMP (Labor Assets Management Program) 
Process.  Continued loss of personnel will result in additional costs and potential impacts to critical work 
path activities. 
 

Status: Lamping of ERC personnel has begun.  For the months of January and February, 18 
personnel have transferred to Fluor Hanford.  A site wide strategy is required to maintain trained and 
critical resources on ER work.  Lamping of personnel has resulted in additional costs associated with 
the training of new personnel without compensation from the receiving organization. 

 
Travel: Currently, no formal DOE-HQ guidelines have been issued.  DOE Travel Guidelines evolved 
November through January.  The DOE-HQ ERC limit is $330K for travel.  The submittal used to establish 
the $330K funding limit did not include actual cost data for any non-ER programs, such as the Office of 
Science and Technology (DOE-S&T) and the National Analytical Management Program (NAMP).  In this 
scenario, performing non-ER work and travel directly erodes our ER travel base.  Any future additional 
programmatic funding from non-ER sources would present the same kind of problem. 

 
Status: The consequence is an impact to the DOE/ERC mission; placing compliance of DOE Orders in 
jeopardy, causing reduced contractor support for other sites and DOE programs, and causing 
additional contractor liability without renumeration. 
 

Funding: FY01 and FY02 ER funding (target) levels are below minimum compliance requirements.  
Submitted FY01 President’s budget assumes ER funding target at $143M.  While this funding level 
maintains a number of significant activities supporting site cleanup goals, it is far short of maintaining 
compliance with TPA/other Regulatory commitments for the near term and especially beyond FY01.  The 
recently directed funding target for FY02, at $140.1M, is again significantly short of supporting minimum 
compliance requirements for FY02 and beyond. 
 
Issues, not funded, that need to be addressed in FY2001 and FY2002 include: 

• 200 Area Characterization 
• Canyon Disposition Initiative 
• B-Reactor Museum 
• Historic Building Mitigation Project 
• 200-UP-1 Pump-and-Treat 
• 200-ZP-2 Vapor Extraction (Continued Operations, DNAPPLE Investigation) 
• Start of 224-B D&D 
• 618-10 and 618-11 Interim Actions 
• Well Installation 
• Well Decommissioning 
• In-Situ Redox (ISRM) Technology Expansion 

 
Status: Maintain current TPA/Regulatory commitments in FY00; develop impacts associated with 
directed funding targets for FY01 and FY02, and support DOE budget submittals and presentations, 
including discussions with Regulators on projected future shortfalls and prioritization of allocated 
funding. 
 

Emerging Work: Emergence of priority work is impacting the ERC’s ability to initiate stretch and 
superstretch work activities. 

 
 

 

Green 

Yellow 

Green 

Yellow 
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REGULATORY/EXTERNAL/DOE-RL & HQ ISSUES AND REQUESTS continued: 

Status: A BHI/DOE team was convened to evaluate options.  The preliminary recommendation of the 
team is to include critical emerging work in the stretch category if the Results Management Team 
(RMT) determines that its priority is higher than existing stretch goals.  This recommendation was 
taken to the RMT, and guidance was given to bring the issue to RL management for discussion.  In 
addition, BHI is developing a proposal for resolution of this and other Performance Incentive (PI) 
issues. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ENVIRONMENTAL MANAGEMENT PERFORMANCE REPORT 
ENVIRONMENTAL RESTORATION 

APRIL 2000 
 

SECTION A - EXECUTIVE SUMMARY     10 

TOTAL COST/SCHEDULE OVERVIEW (Total ER Contract): 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

For variance explanation by PBS see Project Status Section of each project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Desired performance is 1.0 or less. 
 
 
 
 
 
 
 
 

 
 

For variance explanation by PBS see Project Status Section of each project. 
 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

 DWP            11,612            10,506            10,211            12,760            10,155            10,793            12,259            10,599            10,197            12,389            10,820              12,798
 DWP (Accum)            11,612            22,118            32,330            45,090            55,245            66,037            78,296            88,895            99,092          111,481          122,301            135,100

CURRENT PERIOD
 BCWS            14,558              8,508            12,288            15,102            13,068            13,864            16,396            12,946            12,156            13,561            11,358              14,322
 BCWP            11,711              6,838            11,396            15,035            13,338

-
                    -                     -                     -                     -                     -                     -                      -

FISCAL YEAR TO DATE
 BCWS            14,558            23,066            35,354            50,456            63,524            77,388            93,784          106,731          118,886          132,447          143,805            158,127
 BCWP            11,711            18,550            29,946            44,981           58,319

-
                    -                     -                     -                     -                     -                     -                      -

 SV
(2,847) (4,516) (5,408) (5,475)          (5,205)

-         -8.2%

                    -                     -                     -                     -                     -                     -                      -

 SV% -19.6% -19.6% -15.3% -10.9% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

Yr End Sch Carry Over                268                353                240                320             192                     -                     -                     -                     -                     -                     -                      -

Green 
FYTD Schedule Variance Percentage (SV%)

((BCWP-BCWS)/BCWS)

(90.0)%

(80.0)%

(70.0)%

(60.0)%

(50.0)%

(40.0)%

(30.0)%

(20.0)%

(10.0)%

0.0 %

10.0 %

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Cost Performance Index (CPI)
(ACWP/BCWP)

0.60

0.70

0.80

0.90

1.00

1.10

1.20

1.30

1.40

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Green 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Carry Over
CURRENT PERIOD

 ACWP          8,190          6,786        10,729        12,464       14.171
-

                -                 -                 -                 -                 -                 -                 -
 BCWP        11,711          6,838        11,396        15,035       13,338

-
                -                 -                 -                 -                 -                 -                 -
FISCAL YEAR TO DATE

 ACWP          8,190        14,976        25,705        38,170       52,341
-

                -                 -                 -                 -                 -                 -                 -

 BCWP        11,711        18,550        29,946        44,981       58,319
-

                -                 -                 -                 -                 -                 -                 -
 CV          3,521          3,574          4,240          6,812         5,978

-
                -                 -                 -                 -                 -                 -                 -                      -

 CPI           0.70            0.81           0.86           0.85         0.90
-

              -               -               -               -               -               -               -                    -

 EAC (Cumulative)          8,190        14,976        25,705        38,170        52,341        68,481        85,829        99,533      111,553      125,572      137,635      152,414           152,606
Yr End BudgetVar          1,967          3,638          4,793          5,074         5,521

-
                -                 -                 -                 -                 -                 -                 -                 192
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TOTAL COST/SCHEDULE OVERVIEW (Total ER Contract) continued: 

 
 
 

                         FY2000 PERFORMANCE 
                        FYTD FEBRUARY ‘00 

                     ($K) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

*CPI = ACWP/BCWP 
 
 
 
Cost/Schedule Status: 

 
Cost Variance: At the end of February, the ER Project had performed $58.3M worth of work, at a cost of $52.3M.  This 
accounts for a favorable cost variance of $6.0M (10.3%).  The positive cost variance is attributed to site excavation 
savings, borehole drilling and test pit trenching costs less than planned (due to efficiencies), ISS equipment costs less than 
planned. 
 
Schedule Variance: The ER Project is $5.2M (-8.2%) behind schedule for February.  The negative schedule variance is 
attributed to delays in GW/VZ science and technology (S&T) activities; undetermined GW/VZ subpanel schedules; 
groundwater well maintenance, resin regeneration/purchase and monitoring; 233-S Facility loadout hood waste removal 
(awaiting waste container procurement), and roof duct removal, sampling, and analysis; 224-B Facility inspection/survey 
(delays due to inoperable exhaust system repairs); and late billings for site-wide assessments. 

 

PERFORMANCE OBJECTIVES: 

River Corridor Initiative (Complete remediation of 60 sq. miles, including Hanford townsite): Initiative is 
currently identified as a superstretch item, with an approximate value of $5.0M.  High visibility public 
access opportunities; also a superstretch item (bike trail, road to B Reactor, and boat ramp at Hanford 
townsite).  Feasibility plan completed and is in review. 
 

Status: Under development. 
 
 
 
 

 

Green 

YTD YTD
DWP CURRENT FYTD SCHEDULE VARIANCE COST VARIANCE FY00

BCWS BCWS BCWS BCWP ACWP $ % $ % *CPI EAC
ER01 100 Area R/A 27,364 30,520 11,861 11,921 9,756 60 0.5% 2,165 18.2% 0.82 28,594
ER03 300 Area R/A 3,157 6,906 3,380 3,163 2,144 -217 -6.4% 1,019 32.2% 0.68 5,729
ER04 ER Waste Disposal 16,146 19,944 8,806 8,758 7,483 -48 -0.5% 1,275 14.6% 0.85 18,862
RA-Subtotal 46,667 57,370 24,047 23,842 19,383 -205 -0.9% 4,459 18.7% 0.81 53,185

ER02 200 Area R/A 3,534 3,968 2,896 2,785 1,821 -111 -3.8% 964 34.6% 0.65 2,877
ER08 GW Management 19,394 22,360 10,160 8,136 7,877 -2,024 -19.9% 259 3.2% 0.97 22,429
VZ01 GW/VZ 11,325 11,437 4,503 3,692 3,542 -811 -18.0% 150 4.1% 0.96 11,291
GW/VZ-Subtotal 34,253 37,765 17,559 14,613 13,240 -2,946 -16.8% 1,373 9.4% 0.91 36,597

ER06 D&D 8,446 16,113 6,422 5,894 5,622 -528 -8.2% 272 4.6% 0.95 15,967
DD-Subtotal 8,446 16,113 6,422 5,894 5,622 -528 -8.2% 272 4.6% 0.95 15,967

ER05 S&M 12,291 13,862 5,257 4,759 4,920 -498 -9.5% -161 -3.4% 1.03 14,041
ER07 Long-Term S&M 47 47 3 3 11 0 0.0% -8 -266.7% 3.67 51
SM-Subtotal 12,338 13,909 5,260 4,762 4,931 -498 -9.5% -169 -3.5% 1.04 14,092

ER10  ERC PM&S 27,597 25,344 7,137 7,134 7,090 -3 0.0% 44 0.6% 0.99 25,137
ER10 RL PM&S 5,800 7,628 3,099 2,075 2,075 -1,024 -33.0% 0 0.0% 1.00 7,628
PM-Subtotal 33,397 32,972 10,236 9,209 9,165 -1,027 -10.0% 44 0.5% 1.00 32,765

GRAND TOTAL 135,101 158,129 63,524 58,320 52,341 -5,204 -8.2% 5,979 10.3% 0.90 152,606

Green 
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KEY INTEGRATION ACTIVITIES: 

The ERDF successfully completed handling its first waste stream from outside the ERC.  Transportation and 
disposal of demolition waste from the 331-A building (located in the 300 Area) took place from February 21 
to March 6.  Teaming and coordination between all parties (PNNL, FHI, ER’s D&D and RAWD Projects) were 
excellent, and the job proceeded smoothly. 

 

UPCOMING PLANNED KEY EVENTS: 

Obtain regulator approval for Tri-Party Agreement Milestone M-16-08B, Complete Remediation and Backfill of 
19 Waste Sites in the 100 BC-1 and 100-BC-2 Operable Units, due March 31.  (Backfill activities for the Group 
3 waste sites were completed on February 25.) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Green 

Green 
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SECTION B - RESTORING THE RIVER CORRIDOR 
Financial data as of month-end February. All other data as of March 23, unless otherwise noted. 

Remedial Action & Waste Disposal Project (RAWD): 

(1) ACCOMPLISHMENTS: RAWD 

Overall: During February, shipments totaling 52,105 metric tons (57,436 tons) of contaminated waste 
were transported to the ERDF.  245,142 metric tons (270,224 tons) have been received in FY00.  To date, 
1,972,118 metric tons (2,173,899 tons) of material have been received and placed in the disposal facility. 
 
Excavation of waste sites at 100-D, 100-H, and 300 Area in progress. 
 
100 D Area Remedial Action: 60” steel pipe removed, within 100 feet of DR reactor, was completed.  
Closeout and backfill of this section is being accelerated to restore access for ISS activities. 
 
Backfilling of the twelve Group 3 sites at 100-B/C was completed on February 25.  This backfilling will 
satisfy completion of TPA Milestone M-16-08B. 
 
100 H Area Remedial Action: Significant progress was made on pipeline removal.  138 meters (453 
feet) of 1.5 meter (60”) diameter steel pipe, 41 meters (135 feet) of 0.15 meter (6”) diameter vitrified clay 
pipe, and 174 meters (570 feet) 0.5 meter (20”) diameter steel pipe was removed.  Four expansion boxes 
were demolished.  Completion of the pipeline north of H7 would have been completed, but two 
compressed gas cylinders were uncovered.  The cylinders were explosively punctured, one by the Richland 
Police Department Bomb Squad and one by the Washington State Patrol.  
 
100 N Area Remedial Action: Soil remediation at 100-N is scheduled to begin in July to meet the 
requirements of the Hanford Site RCRA permit.  Procurement activities are underway to acquire the 
services of an excavation/remediation subcontractor.  Six proposals were received on February 3.  A 
technical review of the proposals indicated that clarifications were required from all bidders.  Clarifications 
and bidder’s Best Revised Offers were received on February 23.  Commercial and technical evaluations are 
continuing.  Oral interviews were conducted on March 7-8.  Anticipate subcontractor award in early April.  
 
300 Area Remedial Action: Numerous drums are being unearthed at Landfill 1A.  Most are empty and 
crushed, but a few are intact and may contain wastes.  Historical records are being reviewed and sampling 
plans are being prepared.  Also, some packaging/absorbent material consisting primarily of newspaper has 
been found with relatively high radiological contamination.  A legible portion of the newspaper indicated it 
was a 1953 issue of the Oregonian.  The subcontractor has chosen to use a power screen at Landfill 1A to 
help facilitate the debris sorting process. 
 

(2) SAFETY/ISMS/CONDUCT OF OPS: RAWD 

See Cross-Cutting Package. 
 

(3) BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT: RAWD 

Waste Minimization 126-F-1 Ash Pit:  Final Report on the 126-F-1 Waste Minimization Project will be 
completed by the end of March.  A copy of the report will be provided to the Hanford Waste Minimization 
Program in early April.  The project deployed two off-the-shelf t echnologies (geo-probe and sodium iodide 
detector) to perform in-situ characterization that resulted in 50% reduction in waste site volume.  
Preliminary cost savings is estimated at $5M. 

 

(4) LONG-TERM (6 MONTHS PLUS) IMPORTANT ITEMS: RAWD 

300-FF-2:  Work is ongoing to prepare decision documents for the public review period scheduled for late 
May.  Ecology has issues with the Preliminary Remediation Goals (PRG’s) being developed for 300-FF-2.  
EPA, who supports the PRG’s, will be addressing issues with Ecology with support from RL. 
 

Status: Work is ongoing to prepare decision documents for the public review period scheduled for 
late May. 
 
 

Green 

Green 

Green 
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(4) LONG-TERM (6 MONTHS PLUS) IMPORTANT ITEMS continued: RAWD 

100 Area Burial Grounds: Approval of the ROD is planned by August 30.  Currently tracking on 
schedule; no issues. 
 
 

(5) MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS): RAWD 

• (5A) DOE Secretarial: 
None identified at this time. 

 
• (5B) DOE EM Performance Agreement: 

None identified at this time. 
 
• (5C) TPA Milestones: 

Milestone Description 
Due 
Date 

(F)/(A) 
Date 

M-15-23B Submit 300-FF-2 Focus Feasibility Study (FFS) and 
Proposed Plan (PP) for Regulator Review 
 

11/30/99 11/22/99 (A) 

M-15-00B Complete all 300 Area Operable Unit Pre-ROD Site 
Investigations under Approved Work Plan Schedules 
 

12/31/99 11/22/99 (A) 

M-16-92B ERDF Cells 3 & 4 Ready to Accept Remediation 
Waste 
 

12/31/99 12/09/99 (A) 

M-15-00A Complete all Remaining 100 Area Operable Unit Pre-
ROD Site Investigations under Approved Work Plan 
Schedules (100-KR-2, 100-KR-3, 100-FR-2,        
100-IU-2, and 100-IU-6) 
 

12/31/99 12/21/99 (A) 

M-16-08B Complete Remediation and Backfill of 22 Waste 
Sites in the 100-BC-1 and 100-BC-2 Operable Units 
as Defined in the Remedial Design Report/Remedial 
Action Work Plan for the 100 Area 
 

3/31/00 3/24/00 (F) 

M-16-13A Initiate Remedial Action for 100-FR-1 Operable Unit  
 

9/29/00 9/29/00 (F) 

M-16-03E Complete Remediation of the Waste Sites in the 
300-FF-1 Operable Unit (excluding the 618-A Burial 
Ground), to Include Excavation, Verification, and 
Backfilling 
 

12/31/00 9/08/00 (F) 

 
 

**M-16-26B Complete Remediation, Backfill and Revegetation of 
51 Liquid Waste Sites and Process Effluent Pipelines 
in the 100-BC-1, 100-BC-2, 100-DR-1, 100-DR-2, 
and 100-HR-1 Operable Units as defined in the 
Remedial Design Report/Remedial Action Work Plan 
for the 100 Area (DOE/RL-96-17) 
 

2/28/01 2/28/03 (F) 

 
 

**Unrecoverable due to funding constraints.  RL needs to negotiate resolution with the regulators.  The 
path forward is to submit a TPA change package and evaluate out-year budgets and priorities. 
 

• (5D) DNFSB Commitment: 
None identified at this time. 
 
 
 
 
 

 

Green 

Yellow 

Green 
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(6A) PERFORMANCE OBJECTIVES: RAWD 

 

Outcome Performance Indicator Status 

 
Restore the River Corridor 
for Multiple Uses 

 
100/300 Area waste excavation, 
disposal and backfill/regrade. 

 

 
Baseline work is  projected to be 
completed per PI requirements. 
 

 

 

(6B) PEFORMANCE MEASURES: RAWD – (River and Plateau) 

 

 
DWP 
FY00 

Current Baseline 
(Incl. Baseline 

Changes) 

Forecast 
For FY00 

Completed 
YTD 

 
Waste Sites 
 

 
24 

 
41 

 
41 

 
9 

 
100 Area Burial Ground 
Assessments 
 

 
0 

 
47 

 
47 

 
47* 

 
300-FF-2 Assessments 
 

 
121 

 
121 

 
121 

 
121* 

 
Tons 
 

 
389K 

 
600K 

 
600K 

 
309K 

 

*Proposed Plan, Draft A submittal 

 

 

(6C) STRETCH AND SUPERSTRETCH GOALS: RAWD 

 

FY00 “Stretch” Goals 
Scope 

Dollars (K) 
Approved 
BCPs (K) 

 
Perform Excavation in Unfunded Sites in 100 B/C, HR-1, 
FR-1, 100, and 300 Area and Plumes: 
 

(1) Extended Plumes at 316-1 S. Pond (BCP-20043) 
 

(2) Additional Plumes at 100-DR (BCP-20050) 
 

(3) Additional Plumes at 100-HR (BCP-20119) 
 

(4) Additional Plumes at 100-HR (BCP-20130) 
 

(5) Additional Plumes at 300-FF (BCP-20113) 
 

  
 
 
 

$1,202.8K 
 

$905.8K 
 

$240.3K 
 

$426.7K 
 

$669.4K 

 

S/Total Remediation Action Stretch Goals: $4,560.0K $3,445.0K 

 

 
 
 
 
 
 
 
 

Green 

Green 

Green 
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(6C) STRETCH AND SUPERSTRETCH GOALS continued: RAWD 

 

FY00 “Super Stretch” Goals 
Scope 

Dollars (K) 
Approved 
BCPs (K) 

 

 
Complete Remediation of 60 Sq. Mi. of Hanford Site: 
 

(1) Complete Remediation of Hanford Townsite 
 

(2) Complete Remediation of JA Jones Pit #1 and 
600-23 (300-FF-2) 

 
(3) Other Remedial Actions 

 

 
 
 

$755.0K 
 

$1,500.0K 
 
 

$1,395.0K 

 
 
 

$0.0K 
 

$0.0K 
 
 

$0.0K 

 

 

S/Total Remediation Action Super Stretch Goals: $3,650.0K $0.0K  

Status: Plan and estimate developed, current work efforts focusing on stretch activities at this time. 
 

(7) PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE: RAWD 

• (7A) Schedule: 
 
 
 
 
 
 
 
 
 
 
 
PBS-ER-01 –  100 Area Remedial Action 

Schedule Variance = [+$60K; +0.5%] [Last Month: (-$747K); (-8.1%)] 
 

Cause:  On Schedule. 
 

Resolution: Schedule improvement due to contractor accelerating DR backfill production. 
 

PBS-ER-03 –  300 Area Remedial Action 
Schedule Variance = [(-$217K); (-6.4%)] [Last Month: (-$75K); (-2.7%)] 
 

Cause: Delay in loadout of waste at Landfill 1D while waiting for regulator variance - minor impact -  
not on critical path; Subcontractor has elected to work landfill 1B  before 1A as originally scheduled – 
temporary schedule variance – will complete remediation on schedule. 

 
Resolution: None required; will complete on schedule.  Actually ahead of schedule based on 
tonnage quantities. 

 
PBS-ER-04 – Environmental Restoration Waste Disposal 

Schedule Variance = [(-$48K); (-0.5%)] [Last Month: (-$115K); (-1.6%)]  
 

Cause: Late start on ERDF closure design. 
 

Resolution: None required - not critical – can complete before September.  
 
 
 
 
 

Green 

Green 

BCWS BCWP Variance

$K $K $K

ER01 100 Area Remedial Actions 11861 11921 60

ER03 300 Area Remedial Actions 3380 3163 -217

ER04 ER Waste Disposal 8806 8758 -48

TOTAL Remedial Actions 24047 23842 -205

Remedial Action & Waste Disposal Project
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(7) PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE continued: RAWD 

• (7B) Cost: 
 
 
 
 
 
 
 
 
 
 
 
PBS-ER-01 –  100 Area Remedial Action 

Cost Variance = [+$2165K; +18.2%] [Last Month: +$1883K; +22.3%] 
 

Cause: DR contract award on small sites excavation was less than budgeted; FR savings in site prep 
and staff reductions; labor savings on B/C backfill activities. 

 
Resolution: Savings will be used to perform other remediation work. 

 
PBS-ER-03 –  300 Area Remedial Action 

Cost Variance = [+$1019K; +32.2%] [Last Month: +$1286K; +47.5%] 
 

Cause: Management and administrative cost efficiencies at Landfills 1A/1B, and $500K under accrual 
in South Process Pond remediation. 

 
Resolution: Savings will be used to perform other remediation work. 

 
PBS-ER-04 – Environmental Restoration Waste Disposal 

Cost Variance = [+$1275K; +14.6%] [Last Month: +$1487K; +21.2%] 
 

Cause: Reflects FY99 over accrual. 
 

Resolution: Savings will be used to perform other remediation work. 
 

(8) REGULATORY ISSUES: RAWD 

Tri-Party Agreement Milestone: M-16-26B – Complete Remediation and Backfill of 51 Waste Sites at 
B/C, DR, and HR by February 28, 2001 will be missed due to lack of funding for 100 Area B/C pipelines. 
 

Status: A resolution with the regulators is required to be negotiated.  The path forward is to submit 
a Tri Party Agreement Change Package to the regulators for review and evaluate out year funding 
and priorities. 

 
Arsenic Strategy for 100 Area Remediation: Variance sampling was completed in November 1999 for 
1607-H2 and 1607-H4 septic systems.  Arsenic data in the overburden and shallow zone soils exceeded 
Remedial Action Goals (RAGs), (Hanford Background).  The average ranged from 8-11 mg/kg, maximum – 
30 mg/kg; Hanford Background 6.5 mg/kg.  Records indicate that no arsenic was used in processes at the 
100-H Area Historical research indicates lead arsenate was used as a pesticide in pre-Hanford agricultural 
lands (predominantly orchards).  Application rates were as high as 250 lb. per acres per year.  Lead 
arsenate pesticide was used from the early 1900’s to 1942.  By 1942, Hanford agricultural land is estimated 
at 13,000 acres dry land farming and 18,000 acres in irrigation districts. 
 

Status: The state background value of 20 ppm (6 ppm was the Hanford background) will be utilized 
as the cleanup goal for the 100-H and F Operable Units.  Ecology and EPA have agreed to this new 
clean up level.  The Remedial Design Report and Sampling Analysis Plan are currently being revised to 
reflect this new cleanup value for arsenic.  A BCP will be processed in April to reflect the required cost 
and schedule impacts. 
 
 

Green 

Green 

Yellow 

BCWP ACWP Variance

$K $K $K

ER01 100 Area Remedial Actions 11921 9756 2165

ER03 300 Area Remedial Actions 3163 2144 1019

ER04 ER Waste Disposal 8758 7483 1275

TOTAL Remedial Actions 23842 19383 4459

Remedial Action & Waste Disposal Project
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(9) EXTERNAL ISSUES (i.e. HAB, Congress, etc.): RAWD 

None identified at this time. 
 

(10) DOE-RL & HQ ISSUES/REQUESTS (not covered elsewhere): RAWD 

116-DR-1 & 2: Closeout Verification sampling results show a Strontium-90 (Sr90) plume in the shallow 
zone at 116-DR-1 & 2.  There are two issues: 
 
Issue: Remediation of this plume may require additional funds and depending on size of the plume could 
delay start of backfill for the site. 
 

Strategy: Closely monitor cumulative tons being excavated from approved plume scope.  If tonnage 
exceeds approval levels, a BCP will be generated addressing the addit ional scope. 
 

Issue: The presence of elevated concentration of Sr90 was not detected prior to closeout sampling, as Sr90 
is a beta emitter not readily detectable with field screening. 
 

Strategy: Review analytical process leading up to closeout to identify possible changes in approach 
(i.e. more sampling) for earlier indication of hard to detect isotopes. 

 

(11) INTEGRATION ACTIVITIES: RAWD 

331A Facility: The ERDF successfully completed handling its first waste stream from outside the ERC.  
Transportation and disposal of demolition waste from the 331-A building took place from February 21 to 
March 6.  The demolition contractor, Fluor Federal Services, experienced an equipment- related delay that 
stretched the completion date out further than originally ant icipated.  Teaming and coordination between 
all parties (PNNL, Fluor, D&D and RAWD) was excellent and the job proceeded smoothly.  A lessons 
learned/feedback meeting has been scheduled in order to identify how ERDF processes can be optimized. 
 
K-Basin Waste: ERDF personnel have been meeting with the members of the Spent Nuclear Fuels Project 
team in preparation for receiving K-Basins waste.  At this point in time, the two groups have developed a 
schedule and are working on the DQO process.  Preparation of Waste Shipping and Receiving Plans is 
underway.  First shipment is scheduled for early June. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Green 

Green 

Green 
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Decommissioning Projects 
(D&D) 
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SECTION B - RESTORING THE RIVER CORRIDOR 
Financial data as of month-end February. All other data as of March 23, unless otherwise noted. 

Decommissioning Projects (D&D): 

(1) ACCOMPLISHMENTS: D&D 

ISS: Completed demolition of the gas recirculation tunnel on February 11.  This completes all demolition at 
F Reactor, with the exception of the Fuel Storage Basin. 
 
The 105-D & H Reactor Engineering Evaluation/Cost Analysis (EE/CA) and the 105-D Auditable Safety 
Analysis (ASA) Drafts are being finalized prior to submitting them to RL in March. 
 
Awarded the SSE pourback subcontract for both F & DR Reactors on February 7. 
 
Completed an ASTD proposal requesting funds in support of the F Reactor Fuel Storage Basin cleanout. 
 
105-B: A meeting was held with the regulators on February 24 to discuss the TPA Milestone requirements 
and the path forward for the 105-B Reactor Safe Storage. 
 
 
233-S: Process cell path forward BCP-20141 was approved. 
 
Completed process hood panel removal and survey mock-up training. 
 
Completed SER, criticality controls and postings training. 
 
Completed asbestos abatement and cutting of two supply duct sections.  
 
224-B: Submitted draft EE/CA for review and comment.  Initiated planning to conduct 224-B walkdowns 
without B Plant ventilation in operation. 
 

(2) SAFETY/ISMS/CONDUCT OF OPS: D&D 

See Cross-Cutting Package. 
 

(3) BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT: D&D 

233-S: The 233-S Radiological Control Supervisor (Kevin Funke) is experimenting with a digital camera 
and photo editing software to place actual photographs of survey locations into Radiological Control Survey 
Records.  We are also attempting to extract a still photo from video taken in the process cell with the 
remote survey tool and include that in the survey records.  Providing the workers with an actual work 
location picture with radiological survey information annotated on it, should give them a better physical 
understanding of the potential hazards. 
 

(4) LONG-TERM (6 MONTHS PLUS) IMPORTANT ITEMS: D&D 

None identified at this time. 
 

(5) MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS): D&D 

• (5A) DOE Secretarial: 
None identified at this time. 
 

• (5B) DOE EM Performance Agreement: 
224-B: Complete draft EECA and submit to regulators – July 2000. 
 
Complete draft SAP and submit to regulators – September 2000. 

 
 
 
 

Green 

Green 

Green 
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(5) MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS) continued: D&D 

• (5C) TPA Milestones: 

Milestone Description Due Date 
(F)/(A) 

Date 
M-93-05 Issue B Reactor Phase II Feasibility Study Engineering 

Design Report for Public Comment 
 

6/30/00 6/30/00 (F) 

  

  

 

• (5D) DNFSB Commitment: 
None identified at this time. 

 

(6A) PERFORMANCE OBJECTIVES: D&D 

 

Outcome Performance Indicator Status 

 
Restore the River Corridor 
for Multiple Uses 

 
Reactor ISS and preparation of 
facilities for decommissioning. 

 
Baseline reactor ISS work is 
projected to be completed per PI 
requirements. 
 

 
Maintain facilities until D&D 
(233-S). 

 
FY00 work resequenced via      
BCP-20141, approved March 14, 
2000.  New performance indicators 
TBD. 
 Transition Central Plateau 

to Support Long-Term 
Waste Management 

 
Maintain facilities until D&D 
(224-B). 

 
224-B baseline work impacted by 
inoperable B-Plant exhaust system.  
Project is evaluating entry with 
appropriate PPE to conduct 
required walkdowns. 
 

 

 

(6B) PERFORMANCE MEASURES: D&D 

 

 
DWP 
FY00 

Current Baseline 
(Incl. Baseline 

Changes) 

Forecast 
For FY00 

Completed 
YTD 

 
Facilities 
 

 
0 

 
4* 

 
4* 

 
3 

 

*116-D, 116-DR, 119-DR and 108-F (Final Report scheduled for September 2000). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Green 

Green 

Green 
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(6C) STRETCH AND SUPERSTRETCH GOALS: D&D 

 

FY00 “Super Stretch” Goals 
Scope 

Dollars (K) 
Approved 
BCPs (K) 

 
*Continue F Reactor Interim Safe Storage (ISS) 
 

 
$2,000.0K 

 
$0.0K 

 
Public Access to Hanford Townsite and B Reactor 

(Requires funds outside of ER) 
 

 
$750.0K 

 
$0.0K 

 

S/Total D&D Super Stretch Goals: $2750.0K $0.0K 

 

*Status: Plan and estimate developed, BCP in process to execute a portion of superstretch. 
 

 

(7) PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE): D&D 

• (7A) Schedule: 
 
 
 
 
 
 
 
 
PBS-ER-06 – Decontamination and Decommissioning 

Schedule Variance = [(-$528K); (-8.2%)] [Last Month: (-$585K); (-10.8%)] 
 

Cause: 233-S decommissioning delay in removal of roof duct and decon due to replacement of 
deteriorated glove bag; late receipt of waste containers and CAM equipment at 233-S. 

 
Resolution: Duct removal started in late February was completed in mid-March – will correct 
variance; procurement will increase in next few months and place purchases back on schedule 

 
Cause: 224-B entry was restricted due to inoperable B-Plant exhaust system. 

 
Resolution:  Initiated planning for walkdowns without facility ventilation; expect to achieve entry in 
late March. 

 
• (7B) Cost: 
 
 
 
 
 
 
 
 
PBS-ER-06 – Decontamination and Decommissioning 

Cost Variance = [+$272K; +4.6%] [Last Month: +$315K; +6.5%] 
 

Cause: ISS general equipment usage less than planned due to dual project usage. 
 
Resolution: Will monitor costs. Savings will be used to perform other remediation work. 
 
Cause: 233-S – Additional cost to correct air flow and installing electrical upgrades in the viewing 
room; unexpected difficulties resulted in extra cost to remove glovebag from the Loadout Hood area. 

 
Resolution: Cost overruns are being trended.  Engineering controls have been implemented to 
resume characterization activities.  

Green 

Yellow 

Green 

Green 

BCWS BCWP Variance

$K $K $K

ER06 Decontamination & Decommissioning 6422 5894 -528

Total D&D 6422 5894 -528

Decommissioning Projects

BCWP ACWP Variance

$K $K $K

ER06 Decontamination & Decommissioning 5894 5622 272

TOTAL D&D 5894 5622 272

Decommissioning Projects
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(8) REGULATORY ISSUES: D&D 

D&H Reactor Impacts of TPA milestones: The acceleration of the Reactor ISS has gotten out of sync 
with the current M-93 milestones, especially the competitive procurement and renegotiating milestones for 
DR, D, and H at the same level of detail as F and C reactors. 
 

Status: Initial discussions with the regulators have started which may lead to formal negotiations in 
the near future.  Until that time, EPA is reluctant to support continuing with the next two reactors 
until the milestones are settled. 

 

(9) EXTERNAL ISSUES (i.e. HAB, Congress, etc.): D&D 

None identified at this time. 
 

(10) DOE-RL & HQ ISSUES/REQUESTS (not covered elsewhere): D&D 

FY01 ISS Funding: Partial funding in FY01, and no funding in FY02 will result in program suspension and 
loss of potential cost savings. 
 

Status: Need strategy to maintain critical resources and visible progress; in past two years 
accelerated progress has been achieved through supplemental congressional funding. 
 

224-B: Entry was restricted due to the inoperable B-Plant exhaust system. 
 

Status:  Forecasted repair dates (April 20) indicate that the scheduled completion of the sampling 
and analysis plan performance incentive (PI) will be impacted. 
 

(11) INTEGRATION ACTIVITIES: D&D 

None identified at this time. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Yellow 

Yellow 

Green 
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Program Management and 
Support (PM&S) 
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SECTION B - RESTORING THE RIVER CORRIDOR 
Financial data as of month-end February. All other data as of March 23, unless otherwise noted. 

Program Management & Support (PM&S): 

(1) ACCOMPLISHMENTS: PM&S 

Safety & Health: The design of a cooling garment with an external reservoir was finalized with the 
manufacturer.  A prototype will be shipped to BHI in March.  The prototype cooling garment will be part of 
the protective system to be tested for BHI at the Operating Engineers Technical Center.  
 
Compliance & Quality Programs/Price Anderson Amendment Act (PAAA): Conducted an 
Independent Assessment of the ERC Criticality Safety Program at the request of the RL.  The team 
determined that no imminent nuclear safety hazards exist for the areas assessed.  One Corrective Action 
Request and thirteen observations were identified. 
 
Project Procurement & Property Management: BHI received notification from the RL Contracting 
Officer approving BHIs Balanced ScoreCard (BCS) FY00 Plan.  The BCS Plan is intended to be the primary 
method for DOE-RL to assess the performance of BHI’s procurement methodology and provide the basis 
for the continued approval of BHIs purchasing system. 
 
Technology Applications: Accelerated Site Technology Deployment for the F Reactor Fuel Storage Basin 
cleanout is in final stages of completion and will be submitted to DOE-S&T in response call for proposal by 
D&D Focus Area.  Requesting $750K in DOE-S&T funds for FY00 and FY01. 
 
Received notice from the Subsurface Contamination Focus Area that the following Technical Task Plans will 
be funded for FY01 under the GW/VZ Integration Project: Hydrologic Characterization of the Hanford 
Vadose Zone at Representative Sites ($425K); Vadose Zone Monitoring of the Hanford Site Surface Barrier 
($200K).  The Principal Investigators for both of these are PNNL personnel.  
 
Environmental Technologies: Completed an assessment of the onsite 222-S Laboratory.  The 
assessment will result in several findings and observations.  The findings and observations do not effect the 
usability of ERC Project data. 
 
Planning & Controls: The Integrated Project Priority List (IPL) development for the FY02 Budget 
submittal was completed.  The IPABS database has also been updated with FY02 PBS data as planned. 
 
Efforts in support of Site planning initiatives continue, with ER support to provide Baseline data, for 
alternate work prioritization studies initiated by RL. 
 

(2) SAFETY/ISMS/CONDUCT OF OPS: PM&S 

See Cross-Cutting Package. 
 

(3) BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT: PM&S 

None identified at this time. 
 

(4) LONG-TERM (6 MONTHS PLUS) IMPORTANT ITEMS: PM&S 

Planning & Controls: Mid-Year Review – May 8-9 
 
Detail work planning process for FY01-FY03 – Kick-off meeting – June 2 

 

(5) MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS): PM&S 

• (5A) DOE Secretarial: 
None identified at this time. 
 
 
 

 

Green 

Green 
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(5) MAJOR COMMITMENTS (FISCAL YEAR PLUS 6 MONTHS) continued: PM&S 

• (5B) DOE EM Performance Agreement: 
None identified at this time. 

 
• (5C) TPA Milestones: 

None identified at this time. 
 
• (5D) DNFSB Commitment: 

None identified at this time. 
 

(6A) PERFORMANCE OBJECTIVES: PM&S 

None identified at this time. 
 

(6B) PERFORMANCE MEASURES: PM&S 

None planned in FY00. 
 

(6C) STRETCH AND SUPERSTRETCH GOALS: PM&S 

None identified at this time. 
 

(7) PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE): PM&S 

• (7A) Schedule: 
 
 
 
 
 
 
 
 
 
PBS-ER-10 – ERC Program Management and Support 

Schedule Variance = [(-$1,027K); (-10.0%)] [Last Month: (-$1,724K); (-22.3%)] 
 

Cause: Late billing on site-wide assessments. 
 

Resolution: RL is discussing billing/timing with other site contractors. 
 

• (7B) Cost: 
 
 
 
 
 
 
 
 
 
PBS-ER-10 – ERC Program Management and Support 

Cost Variance = [+$44K; +0.5%] [Last Month: +$16K, +0.3%] 
 
On Budget. 
 

(8) REGULATORY ISSUES: PM&S 

None identified at this time.  
 
 

 

Green 

Green 

BCWS BCWP Variance

$K $K $K

ER10 ERC Program Management & Support 7137 7134 -3

ER10 RL Program Management & Support 3099 2075 -1024

TOTAL PM&S 10236 9209 -1027

Program Management & Support

BCWP ACWP Variance

$K $K $K

ER10 ERC Program Management & Support 7134 7090 44

ER10 RL Program Management & Support 2075 2075 0

TOTAL PM&S 9209 9165 44

Program Management & Support
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(9) EXTERNAL ISSUES (i.e. HAB, Congress, etc.): PM&S 

None identified at this time.  
 

(10) DOE-RL & HQ ISSUES/REQUESTS (not covered elsewhere): PM&S 

None identified at this time.  
 

(11) INTEGRATION ACTIVITIES: PM&S 

Planning & Controls: Represented ER at the Hanford Site Change Control Performance Improvement 
Team (PIT) meeting.  The February meeting included preparation of material and presentation of several 
ER BCP’s to the PIT members.  ERC’s process for administering the Stretch and Superstretch performance 
incentives was also discussed.  The PIT consists of RL and Hanford contractor representatives. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Green 
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SECTION C - TRANSITIONING THE CENTRAL PLATEAU 
Financial data as of month-end February. All other data as of March 23, unless otherwise noted. 

Groundwater/Vadose Zone Integration (GW/VZ): 

(1) ACCOMPLISHMENTS: GW/VZ 

Long-Term Monitoring: Completed Phase I sampling from 22 wells in support of the 618-11 Burial 
Ground tritium investigation; tritium results have been received from all wells and results of other 
constituents from well 699-13-13A have been received.  Tritium remains elevated greater than 7 million 
pCi/L in well 699-13-13A and consistent with the regional plume in other wells (up to 54,400 pCi/L). 
 
Well Drilling, Maintenance, and Decommissioning: Completed installation of RCRA GW monitoring 
wells; completion letter issued (six TPA Milestones M-24-00K, M-24-41 thru M-24-45). 
 
Pump and Treat Systems: All groundwater pump and treat systems have operated above planned 
availability levels through February. 
 
ISRM Drilling/Injection: Initiated drilling campaign for ISRM; two wells out of sixteen have been 
drilled to total depth, with one of the two wells completed.  (See Item #4 below for out-year work scope). 
 
Integrated Planning: Conducted the Regulatory Workshop on Cleanup End-points integration of 100 
Area Groundwater, Remedial Action, Decontamination & Decommissioning, and ISS activities.  The final 
report on this waste area will be issued at the end of March, and will contain all the recommendations of 
the stakeholders, Tribal Nations, regulators, and DOE. 
 
Public Involvement: Prepared two press releases, conducted a media event, and briefed the HAB 
concerning the 618-11 Burial Ground tritium issue. 
 

(2) SAFETY/ISMS/CONDUCT OF OPS: GW/VZ 

See Cross-Cutting Package. 

 
(3) BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT: GW/VZ 

None identified at this time. 

 
(4) LONG-TERM (6 MONTHS PLUS) IMPORTANT ITEMS continued: GW/VZ 

Key ISRM FY2000 Activities: 
 

FY 2001 Activities:   (Planned Activities) 
Activities: Drill and install 24 ISRM Barrier Wells.  Utilize all wells for ISRM Barrier emplacement. 
[Approximately 240 meters of additional ISRM Barrier length to be constructed in FY 2001.] 
Drill and install 4 ISRM compliance wells. 
 
FY 2002 Activities:   (Planned Activities) 
Activities: Drill and install 24 ISRM Barrier Wells.  Utilize all remaining wells for ISRM Barrier 
emplacement. 
[Approximately 240 meters of additional ISRM Barrier length to be constructed in FY 2002.] 
Demobilize evaporation pond (FY 2002 or FY 2003 Activity). 

 
(5) MAJOR COMMITMENTS: GW/VZ 

• (5A) DOE Secretarial: 
None identified at this time. 

 
 
 
 

Green 

Green 



ENVIRONMENTAL MANAGEMENT PERFORMANCE REPORT 
ENVIRONMENTAL RESTORATION CONTRACT 

APRIL 2000 

 SECTION C - TRANSITIONING THE CENTRAL PLATEAU     31 

(5) MAJOR COMMITMENTS continued: GW/VZ 

• (5B) DOE EM Performance Agreement: 
Transmit Update of the Vadose Zone Science and Technology Roadmap (PBS VZ01) due April 30. 
 

Status: Forecasted to be complete by April 28. 
 
Complete Installation of the Wells and Initiate Injection of the Barrier for Phase 2 of the In Situ REDOX 
Manipulation Project (PBS ER08) due September 30. 
 

Status: Forecasted to be complete by September 30. 
 

• (5C) TPA Milestones: 
 

Milestone Description Due Date 
(F)/(A) 

Date 
M-13-22 Submit U-Pond/Z-Ditches Cooling Water Group 

Work Plan 
 

12/31/99 12/14/99 (A) 

M-24-00K FY99 Install RCRA Groundwater Monitoring 
Wells at the Rate of up to 50 in Calendar 

Year (CY) if Required 
 

2/29/00 2/17/00 (A) 

M-24-41 Install Three (3) Additional RCRA Wells for the       
SST WMA S-SX 
 

2/29/00 2/17/00 (A) 

M-24-42 Install One Replacement Well for the 216-S-10 
Pond 
 

2/29/00 2/17/00 (A) 

M-24-43 Install One (1) Additional RCRA Well for the                   
SST WMA TX-TY 
 

2/29/00 2/17/00 (A) 

M-24-44 Install One Replacement Well for the 216-B-3 
Pond  *This is an extension of a CERCLA vadose 
borehole. 

2/29/00 2/17/00 (A) 

M-24-45 Install Two (2) Additional RCRA Wells for the                 
SST WMA B-BX-BY 
 

2/29/00 2/17/00 (A) 

M-13-23 Submit 200-TW-1 Work Plan 
 

8/31/00 8/31/00 (F) 

M-13-24 Submit 200-TW-2 Work Plan 
 

8/31/00 8/31/00 (F) 

M-13-00K Submit (1) 200 NPL RI/FS (RFI/CMS) Work Plan 
 

12/31/00 12/31/00 (F) 

M-13-25 Submit Uranium Rich Process Waste Group       
(200-PW-2) Work Plan 
 

12/31/00 12/31/00 (F) 

 

*M-24-00L Install RCRA Groundwater Monitoring Wells at the 
Rate of up to 50 in Calendar Year (CY) 2000 if 
Required 
 

12/31/00 12/31/00 (F) 
 

*Ecology and DOE have not agreed on the number of wells.  Item is currently in dispute. 

 

 

• (5D) DNFSB Commitment: 
None identified at this time. 
 
 
 
 
 
 

 

Green 
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Green 
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(6A) PERFORMANCE OBJECTIVES: GW/VZ – (River and Plateau) 

 

Outcome Performance Indicator Status 

 
Restore the River Corridor for 
Multiple Uses 

 
Manage groundwater plumes per 
interim RODs. 

 

 
Baseline work is projected to be 
completed per PI requirements, 
BCP-20065 was submitted and 
approved to extend the ISRM 
drilling schedule as a result of 
late signing of the 100-HR-3 
ROD. 
 

 
Complete system assessment 
capability. 
 

 
Baseline work projected to be 
completed per PI requirements 

 
Soil sites assessments.  

 
Baseline work projected to be 
completed per PI requirements. 
 

Transition Central Plateau to 
Support Long-Term Waste 
Management 

 
Manage groundwater plumes per 
interim RODs 

 
All measures projected to meet 
PI requirements; all baseline 
work projected to be completed 
per PI requirements. 
 

 

 

(6B) PERFORMANCE MEASURES: GW/VZ 

None planned in FY00. 

 
(6C) STRETCH AND SUPERSTRETCH GOALS: GW/VZ 

 

FY00 “Stretch” Goals 
Scope 
Dollars 

(K) 

Approve
d BCPs 

(K) 
 
Groundwater Management – Resin Purchase: 
 

(1) Resin Purchase (BCP-20115) 
 

 
 
 

$406.6K 

 
 
 

$406.6K 

 
Complete Partitioning of Interwell Treatment at 200-ZP-1 
and 200-ZP-2 
 

$299.4K $0.0K 

 

S/Total GW – Vadose Zone Stretch Goals: $706.0K $406.6K 

 

 
 
 
 
 
 
 
 
 
 
 

 

Green 

Green 
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(6C) STRETCH AND SUPERSTRETCH GOALS continued: GW/VZ  

 

FY00 “Super Stretch” Goals 
Scope 

Dollars (K) 
Approved 
BCPs (K) 

 
Provide Permanent Solution for Hanford Groundwater 
Plumes 
 

 
$750.0K 

 
$0.0K 

Complete Remediation of 60 Sq. Mi. of Hanford Site: 
 

(1) Verify and administratively close 170 wells 
 

(2) Decommissioning of 200 wells 
 

 
 
 

$450.0K 
 

$900.0K 
 

 
 
 

$0.0K 
 

$0.0K 

 

 
S/Total GW – Vadose Zone Super Stretch Goals: 

 
$2,100.0K $0.0K 

 

Status: Plan and estimate developed, current work efforts focusing on stretch activities at this time. 
 

 

(7) PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE): GW/VZ 

• (7A) Schedule: 
 
 
 
 
 
 
 
 
 
 
 
PBS-ER-02 – 200 Area Remedial Action (Assessment) 

Schedule Variance = [(-$111K); (-3.8%)] [Last Month: +$120K; +4.7%] 
 

Cause: Miscellaneous assessment work rescheduled. 
 

Resolution: None required. 
 
PBS-ER-08 – Groundwater Management 

Schedule Variance = [(-$2024K); (-19.9%)] [Last Month: (-$1236K); (-16.1%)] 
 
Cause: Groundwater Monitoring sample collection and analysis (PNNL) fell behind schedule in 
October/November, due to difficulties in obtaining NCO bargaining unit personnel, and has not yet 
recovered. 

 
Resolution: Additional NCOs have been added and a recovery schedule implemented; unexpected 
sampling at the 618-11 Burial Ground will impact recovery timing; full recovery is not expected 
before summer. 

 
Cause: Waste shipments and regeneration at Pump and Treat units have been delayed due to 
equipment availability problems; no significant impact. 

 
Resolution: Waste shipments have been scheduled through Fluor Hanford. 
 
Cause: 100-HR-3 delay in shipment of waste to ERDF, resin regeneration, and ISRM subcontract activities. 
 
Resolution:  Waste shipments have been scheduled through FHI and resin purchase delays will be 
recovered in spring. 

Green 

Green 

BCWS BCWP Variance

$K $K $K

ER02 200 Area Remedial Actions 2896 2785 -111

ER08 Groundwater Management 10160 8136 -2024

VZ01 Groundwater/Vadose Zone 4503 3692 -811

TOTAL Groundwater 17559 14613 -2946

Groundwater Vadose Zone Integration
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(7) PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE) continued: GW/VZ 

PBS-VZ-01 – Groundwater/Vadose Zone 
Schedule Variance = [(-$811K); (-18%)] [Last Month: (-$782K); (-21.3%)] 
 

Cause: Integration Planning is behind schedule, due to resource availability to support Logic 
Diagram. 

 
Resolution: Dedicated resources are now assigned and schedule is expected to be recovered.  
Policy Work group is delayed to early April to better achieve objective of group; no impact to 
successor activities. 
 
Cause:  Peer Review - The National Academy of Science meeting date was changed to April.  

 
Resolution: Schedule variance will be eliminated when the meeting is held. 

 
Cause: Science and Technology – The S&T Roadmap is behind, due to resource availability. 

 
Resolution:  Dedicated resources have been assigned and issuance of the Roadmap document is 
scheduled for April. 

 
Cause: Science and Technology – Late award of other National Lab contracts, plus field 
investigations were incorrectly scheduled in the DWP. 

 
Resolution: Variance will continue to grow for several months then diminish throughout the 
remainder of the fiscal year. 
 

• (7B) Cost: 
 
 
 
 
 
 
 
 
 
 
 
PBS-ER-02 – 200 Area Remedial Action (Assessment) 

Cost Variance = [+$964K; +34.6%] [Last Month: +$1046K; +39.1%] 
 

Cause: Borehole drilling was combined with RCRA drilling resulting in cost savings; efficiencies 
learned in prior work were applied to Gable Mountain and B-Pond test pit trenching, resulting in 
savings; number of samples required was reduced. 

 
Resolution: Savings will be used to perform other remediation work. 

 
PBS-ER-08 – Groundwater Management 

Cost Variance = [+$259K; +3.2%] [Last Month: +$327K; +5.1%] 
 

Cause: Fewer support personnel were required than planned. 
 

Resolution: Savings will be used to perform other remediation work. 
 

PBS-VZ-01 – Groundwater/Vadose Zone 
Cost Variance = [+$150K; +4.1%] [Last Month: +$484K; +16.7%] 
 

Cause: Costs of system assessment capability development less than planned. 
 

Resolution: Savings will be used to perform other remediation work. 
 
 

Green 

BCWP ACWP Variance

$K $K $K

ER02 200 Area Remedial Actions 2785 1821 964

ER08 Groundwater Management 8136 7877 259

VZ01 Groundwater/Vadose Zone 3692 3542 150

TOTAL Groundwater 14613 13240 1373

Groundwater Vadose Zone Integration
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(8) REGULATORY ISSUES: GW/VZ 

200-ZP-2: Regulatory agencies desire continued operation of the 200-ZP-2 vapor extraction unit (not 
included in DWP). 

 
Status: Project personnel met with EPA (Doug Sherwood), to discuss the need to restart ZP-2 
pending completion of the cost estimate to perform the Portitioning Interwell Tracer Test (PITT) 
test.  Decision to be made to either restart ZP-2 or initiate the PITT test by June 1.  PITT test 
estimate will be completed by the end of March, with management review to be completed by mid 
April.  A BCP for ZP-2 restart has also been completed. 
 

200-UP-1: Regulatory agencies desire continued operation of the 200-UP-1 pump and treat system (not 
included in DWP). 
 

Status:  BHI received direction from the Contracting Officer Representative (COR) to extend 
operations until the end of FY00.  The Groundwater Project will also include operations of UP-1 per 
FY01-FY03 DWP.  A trend has been signed by the COR and a BCP prepared. 
 

200 Area RI/FS: Approximately 700 soil contaminated sites (200 Area) grouped into 23 process-based 
operable units are to be characterized by year 2008 and remediated by 2018.  Currently, no out-year 
funding exists beginning in FY01.  Long-term, RL must decide its budgetary position toward assessment 
and cleanup of the 200 Area liquid sites.  The Regulator position is to submit TPA change packages for 
each operable unit work plan for enforceability in completing the RI through ROD based on existing TPA 
milestones. 
 

Status: DOE has prepared a TPA change package for the 200-CW-1 operable unit containing RI/FS 
milestones for FY00 only.  In addition, DOE is currently working on a long-term strategy for 
prioritizing the 200 Area assessment and remediation activities in conjunction with other site cleanup 
decisions.  BHI has developed a proposal for inclusion of all interim milestones with “TBD” dates for 
out year milestones. 
 

Waste Control Plan: The Waste Control Plan (WCP) for well services is being revoked by Ecology, and 
the WCP requirement for signature by the EPA has been questioned. 
 

Status: EPA and Ecology provided a letter which allows the continued storage of waste at the 
Biosite in 200 West.  ER continues to work with the regulators to determine the final disposition of 
the Biosite waste and storage and disposition of newly generated waste. 
 

Resin Regeneration: Off-Site Resin Regeneration on hold.  (U.S. Filter Violations – 7 total.) 
 

Status: Vendor recently inspected, violations identified, and Enforcement Conference completed on 
March 15.  EPA CERCLA off-site authorization to use facility is in question pending resolution of 
issues. 
 

Well Installation: RL provide funds for CY-2000 GW Well installation.  (Tracked as an issue prior to 
November.) 
 

Status: Ecology and DOE have not agreed on the number of wells.  Item in dispute.  BCP to be 
submitted once scope is defined.  Note: This is a TPA milestone that needs to be completed by 
December 31. 
 

Monitoring Wells: A high tritium value was identified in a monitoring well for the 618-11 Burial Ground. 
 

Status: The tritium investigation is divided into two phases.  Phase I is the initial sampling of 
existing wells in the area for tritium and other constituents of interest.  Phase II is the further 
characterization of the tritium in the groundwater near the 618-11 Burial Ground. 
 
 
 
 

 
 

Yellow Yellow 

Yellow 

Yellow 

Yellow 

Yellow 

Yellow 

Yellow 

Yellow 
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(8) REGULATORY ISSUES continued: GW/VZ 

Phase I: The data evaluation of the Phase I sampling event is currently underway.  A letter report 
that will assist in the Phase II plan is currently being prepared. A briefing on the critique of reporting 
and the Phase 1 results were presented at the HAB ER committee meeting on March 14. This 
presentation was well received and questions centered around the "trip wires" for reporting, 
understanding the hydrogeology near the waste site, and blending Phase I and II results with 
remediation plans. 
 
Phase II: The DQO for Phase II planning is underway as well.  

 
Waste Handling Issue: On February 24, BHI determined that Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) non-radioactive miscellaneous solid waste (MSW) had been 
inadvertently transported off the Hanford Site and disposed in landfills.  
 
This MSW was generated during groundwater well sampling, groundwater well maintenance, groundwater 
well drilling and groundwater level measurements. The MSW consists of items such as wipes, surgical 
gloves, 5 micron filters, stickers, and tape. Some of this MSW is deposited in site dumpsters. The 
dumpsters are then emptied by another site contractor and transported to a local offsite landfill. This 
disposal practice has been in effect for several years.  
 
At issue is that some of the MSW may have contacted 200 West Area groundwater that is managed as 
F001 (carbon tetrachloride) listed waste and 100-N Area groundwater which is managed as F003 (may 
contain methanol) listed waste.  By definition, any material that comes in contact with listed waste can 
also be considered listed. 
 
The groundwater in the 200 West Area contains low levels of carbon tetrachloride that is a volatile 
organic. It is expected that little or no carbon tetrachloride would be present in the MSW when it was 
shipped offsite. Methanol has not been detected in 100 N Area groundwater; therefore, it is expected that 
methanol would not be present in the MSW.  
 
The landfills, other contractors and subcontractors have been notified.  The EPA and the WA Dept of 
Ecology were briefed on Thursday February 24.  
 

Status: The offsite shipment of materials potentially containing listed waste continues to be tracked.  
Corrective actions were taken in mid February to eliminate the possibility for releasing materials 
containing listed waste from the groundwater services operations.  An occurrence report was 
prepared and the appropriate agencies and vendors were notified.  Worst case samples were taken 
to determine if the materials shipped offsite contained any detachable listed waste.  Initial results 
indicate that the listed waste exists at very low levels immediately after the sampling but was not 
detachable within 24 hours.  Additional results are expected back this week.  After the complete 
results are received, a summary report will be prepared and provided to all parties involved. 

 
(9) EXTERNAL ISSUES (i.e. HAB, Congress, etc.): GW/VZ 

None identified at this time. 

 
(10) DOE-RL & HQ ISSUES/REQUESTS (not covered elsewhere): GW/VZ 

None identified at this time. 
 

(11) INTEGRATION ACTIVITIES: GW/VZ 

None identified at this time. 
 
 
 
 
 
 
 
 
 

Yellow 
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SECTION C - TRANSITIONING THE CENTRAL PLATEAU 
Financial data as of month-end February. All other data as of March 23, unless otherwise noted. 

Surveillance/Maintenance & Transition Project (SM&T): 

(1) ACCOMPLISHMENTS: SM&T 

105-KE Reactor: Continued to collect and stage legacy waste for shipping from 105-KE reactor.  
Removal is approximately 60% complete and three ERDF containers have been loaded, one has been 
shipped.  Began to collect and stage legacy waste for shipping from 105-KW reactor.  
 
183-N Water Treatment Plant: Continued to review the final design package for the new water plant; 
subcontractor has begun the installation of the new piping system; and phase I deactivation of the 
existing water plant was initiated (Stretch Goal). 
 
CDI: Completed the Non-Destructive Evaluation (NDE) of crane drum at 221-U canyon (CDI) and issued 
the final report. 
 

(2) SAFETY/ISMS/CONDUCT OF OPS: SM&T 

See Cross-Cutting Package. 
 

(3) BREAKTHROUGHS/OPORTUNITIES FOR IMPROVEMENT: SM&T 

None identified at this time. 
 

(4) LONG-TERM (6 MONTHS PLUS) IMPORTANT ITEMS: SM&T 

None identified at this time. 

(5) MAJOR COMMITMENTS: SM&T 

• (5A) DOE Secretarial: 
None identified at this time. 

 
• (5B) DOE EM Performance Agreement: 

None identified at this time. 
 
• (5C) TPA Milestones: 

None identified at this time. 
 
• (5D) DNFSB Commitment: 

None identified at this time. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Green 
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(6A) PERFORMANCE OBJECTIVES: SM&T 

 

Outcome Performance Indicator Status 

 
Restore the River Corridor for 

Multiple Uses 
 

 
Deactivation and preparation 
for decommission. 
 

 
KE/KW legacy waste removal 
behind schedule due to 
additional regulatory 
requirements and resource 
allocation (RCT’s/manual).  
BCP-20075 approved to extend 
schedule by three weeks.  
Baseline work is projected to 
be completed per PI 
requirements. 
 

 
Transition Central Plateau to 
Support Long-Term Waste 
Management 
 

 
Perform S&M/risk reduction on 
inactive facilities to 
eliminate/stabilize 
environmental, human health 
hazards until D&D; Perform 
CDI activities. 
 

 
CDI baseline work projected to 
be completed per PI 
requirements.  DOE-Waste 
Management funding shortfalls 
will require scope adjustment. 

 

 

 

(6B) PERFORMANCE MEASURES: SM&T 

None planned in FY00. 
 

(6C) STRETCH AND SUPERSTRETCH GOALS: SM&T 

 

FY00 “Stretch” Goals 
Scope 
Dollars 

(K) 

Approve
d BCPs 

(K) 
 
Deactivate 183-N Water Treatment Plant 
 

 
$131.0K 

 
$131.0K 

 
Asbestos Abatement & Repairs (100, 200, & 300 Areas) 
 

 
$494.0K 

 
$0.0K 

 
Complete the CDI Technical Work to Support the Phase II 
Feasibility Study 
 

 
$625.0K 

 
$0.0K 

 

S/Total SM&T – Facility Transition Stretch Goals:  
$625.0K 

 
$131.0K 

 

 

 

(7) PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE): SM&T 

• (7A) Schedule: 
 
 
 
 
 
 
 
 
 
 

Green 

Yellow 

Green 

Green 

BCWS BCWP Variance

$K $K $K

ER05 Surveillance & Maintenance 5257 4759 -498

ER07 Long-Term Surveillance & Maintenance 3 3 0

TOTAL SM&T 5260 4762 -498

Surveillance/Maintenance & Transition Project
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(7) PROJECT STATUS (COST/SCHEDULE/MAJOR BASELINE CHANGE) continued: SM&T 

PBS-ER-05 – Surveillance and Maintenance 
Schedule Variance = [(-$498K); (-9.5%)] [Last Month: (-$329K); (-7.7%)] 
 

Cause:  Preparation and submittal of an unplanned Waste Management Plan to Regulators for 105-
KE legacy waste removal delayed start of field activities. 
 
Resolution: The Waste Management Plan has been completed, and field activities commenced in 
late December; additional craft resources were added to help recover schedule.  
 
Cause: CDI process cell access work delayed due to canyon crane being down for repairs. 
 
Resolution:  Crane NDE completed – recommendations implemented; schedule will be recovered. 
 

PBS-ER-07 – Long-Term Surveillance and Maintenance (BCWS $47K for FY00) 
Schedule Variance = N/A 
Cost Variance = N/A 
 

• (7B) Cost: 
 
 
 
 
 
 
 
 
 
 
PBS-ER-05 – Surveillance and Maintenance 

Cost Variance = [(-$161K); (-3.4%)] [Last Month: (-$30K); (-0.8%)] 
 

Cause:  Canyon crane NDE testing and repair not anticipated; PUREX shotcreting and roof 
inspections were unanticipated work. 
 
Resolution: BCP approved for NDE testing; roof repair work trended. 

 

(8) REGULATORY ISSUES: SM&T 

None identified at this time. 
 

(9) EXTERNAL ISSUES (i.e. HAB, Congress, etc.): SM&T 

None identified at this time. 
 

(10) DOE-RL & HQ ISSUES/REQUESTS (not covered elsewhere): SM&T 

B-Plant/Purex Roof Funding: Ensure funding is provided by Transition Projects per MOUs, to support 
roof repair commitments for B-Plant and Purex.  Facilities have transitioned to ER with the commitment to 
fund these repairs from the releasing Project. 
 

Status: Funding for roof repairs have not been included within the current above-the-line 
Integrated Priority Lists (IPL) targets. 

 
Stack Ventilation: Problems with stack ventilation, retired filters, and other issues documented in letter, 
M. C. Hughes to R. Gerton, 9/28/99, “Remaining Issues for the Transition of the B-Plant Facility from 
DOE-Transition to ER”. 
 

Status: Facility transferred to ERC September 30, 1999.  MOA with open items assigned 
cost/schedule responsibility received September 30.  Original MOA schedule not met.  Test ran and 
in less than 24 hours, new cracks appeared.  Filter changeout work near completion.  New estimate 
for ventilation repair being developed.  Analysis group review is currently forecasted for April 15.  
Regulator has been advised that the “New Date” for restoration of ventilation is now April 15. 

Green 

Yellow 

Yellow 

BCWP ACWP Variance

$K $K $K

ER05 Surveillance & Maintenance 4759 4920 -161

ER07 Long-Term Surveillance & Maintenance 3 11 -8

TOTAL SM&T 4762 4931 -169

Surveillance/Maintenance & Transition Project
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(10) DOE-RL & HQ ISSUES/REQUESTS (not covered elsewhere) continued: SM&T 

B Reactor Duct Removal: State Historical Preservation Office (SHPO) approval of the B reactor duct 
removal work will not meet our current schedule. 
 

Status: A BCP was submitted to delete the duct removal work scope from the baseline.  A separate 
BCP will be prepared to perform an engineering analysis to seal the roof where the duct is left in 
place as requested by RL.  (Possibly FY2001 work.) 
 

CDI Funding: DOE-Waste Management has indicated that funding ($400K) will not be available for the 
CDI in FY00.  DOE-S&T additional funding ($700K) is also in question. 
 

Status: The $400K that was planned from Waste Management has been BCP’d by ER to manage 
this shortfall.  The remaining $350K from DOE-S&T was included in the March FIN Plan and should 
be available by the end of March. 

 

(11) INTEGRATION ACTIVITIES: SM&T 

None identified at this time. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

Green 

Green 


